COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2010

ESTI MATE SUMVARY 13: 40: 00
CONTI D C14089- ALT ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 14089- ALTBI D1 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TI VE ALLOW 100 WORK DAYS
SAUNDERS ARROYO PERCENT TIME:  108. 00 ORI G TI VE ALLOW 95 WORK DAYS
PRQJECT NO. BR 0101- 024
SAUNDERS ARROYO
NAMVE OF RQAD: 010A
PRQJECT OOUNTI ES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 08/ 25/ 2010 DATE TI ME STARTED 09/ 24/ 2009
P. O Box 1330 DATE LET 08/ 27/ 2009 DATE WORK BEGAN 10/ 14/ 2009
DATE AWARDED 09/ 15/ 2009 DATE TI ME STOPPED 07/ 14/ 2010
DATE CONTRACT EXECUTED 09/ 24/ 2009 DATE ACCEPTED 07/ 14/ 2010
CASTLE ROCK CcO 80104 303 688 9568 DATE NOTI CE TO PROCEED 09/ 24/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,660, 748. 62 PARTI Cl PATI NG $ 1,634, 812. 09 $ 6,071.34
AWARD PRQIECT AMT: $ 1,581, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 44% TOTAL EARNI NGS 1, 634, 812. 09 6,071.34
FUNDS AVAI LABLE: $ 25,936.53 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 634, 812. 09 6,071.34
TOTAL CLAI NS: $ 0.00 RETAI NAGE -1, 000. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 633, 812. 09 6,071.34
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 633, 812. 09 6,071.34
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6,071.34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCON: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQIECT BR 0101- 024 ESTI MATE NO 0008 13: 40: 00
CURRENT PREV QTY/ AMDUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELI NEATOR 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00220 REMOVAL COF ASPHALT NAT 3, 547. 000 3, 547. 000
SY 0. 000 0.00
2.08000 3, 547. 000 7,377.76
0015 202-00810 *REMOVAL OF GROUND SI GN 4. 000 4.000
EACH 0. 000 0. 00
40. 82000 4.000 163. 28
0020 202-01000 REMOVAL COF FENCE 1, 810. 000 1, 810. 000
LF 0. 000 0.00
1. 50000 1, 810. 000 2,715.00
0025 202-05030 SAW NG ASPHALT MATERI AL (10 I NCH 88. 000 88. 000
LF 0. 000 0.00
2.63000 88. 000 231. 44
0030 203-00000 UNCLASSI FI ED EXCAVATI ON 5, 747. 000 5, 747. 000
CcY 0. 000 0.00
5. 80000 5, 747. 000 33, 332. 60
0035 203-01500 BLADI NG 69. 000 69. 000
HOUR 0. 000 0. 00
75. 00000 69. 000 5,175. 00
0040 207-00205 TOPSO L 1, 382. 000 1, 382. 000
CcY 0. 000 0.00
6. 32000 1, 382. 000 8,734.24
0045 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 200. 000
LF 0. 000 0. 00
4.59000 200. 000 918. 00
0050 208-00011 ERCSI ON BALES (VWEED FREE) 69. 000 69. 000
EACH 0. 000 0. 00
17. 35000 69. 000 1,197.15
0055 208-00020 SI LT FENCE 4, 859. 000 4, 859. 000
LF 0. 000 0. 00
1. 53000 4, 859. 000 7,434.27



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 14089- ALTBI D1 ESTI MATE RUN 08/ 25/ 2010
PROJECT: BR 0101- 024 ESTI MATE NO 0008 13: 40: 00

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0065 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0070 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 14. 000 14. 000
HOUR 0. 000 0.00
25. 51000 14. 000 357. 14
0075 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0.00
0080 208-00205  EROCSI ON CONTROL SUPERVI SOR 88. 000 88. 000
HOUR 0. 000 0.00
29. 59000 88. 000 2,603.92
0085 212-00006  *SEEDI NG ( NATI VE) 8. 100 8. 100
ACRE 0. 000 0. 00
418. 37000 8. 100 3,388. 80
0090 212-00032  *SO L CONDI TI ONI NG 8. 100 8. 100
ACRE 0. 000 0.00
2, 551. 02000 8. 100 20, 663. 26
0095 213-00100  *SO L BI NDER 0. 000 0. 000
ACRE 0. 000 0. 00
816. 33000 0. 000 0.00
0100 216-00039  *SO L RETENTI ON BLANKET ( STRAW 3, 804. 000 3, 804. 000
5% 0. 000 0. 00
1. 33000 3, 804. 000 5, 059. 32
0105 304-06000  AGGREGATE BASE COURSE (CLASS 6) 7, 447. 090 7, 447. 090
TON 0. 000 0. 00
19. 96000 7, 447. 090 148, 643. 92
0110 403-34751  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-28) 2,022.170 2,022. 170
TON 0. 000 0. 00
89. 03000 2,022.170 180, 033. 80



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0008 13:40: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 238. 000 238. 000
GAL 0. 000 0. 00
4.18000 238. 000 994. 84
0120 506-00212 RI PRAP (12 | NCH) 1, 580. 000 1, 580. 000
(924 0. 000 0. 00
66. 08000 1, 580. 000 104, 406. 40
0125 507-00400 *Bl TUM NOUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 6. 000 6. 000
TON 0. 000 0. 00
438. 78000 6. 000 2,632.68
0130 603-61120 12 I NCH FLEXI BLE PI PE 155. 000 155. 000
LF 0. 000 0. 00
21. 05000 155. 000 3,262.75
0135 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
13. 21000 1, 000. 000 13, 210. 00
0140 606-01370 *TRANSI TI ON TYPE 3G 4. 000 4.000
EACH 0. 000 0.00
1, 102. 04000 4.000 4,408. 16
0145 606- 02005 *END ANCHORAGE ( FLARED) 4. 000 4.000
EACH 0. 000 0. 00
1, 422. 45000 4.000 5, 689. 80
0150 607-00005 END POST 5. 000 5. 000
EACH 0. 000 0. 00
236. 84000 5. 000 1,184. 20
0155 607-00010 CORNER AND LI NE BRACE PCST 33. 000 33. 000
EACH 0. 000 0. 00
268. 42000 33. 000 8, 857. 86
0160 607-01000 FENCE BARBED WRE W TH METAL PCSTS 6, 940. 000 6, 940. 000
LF 0. 000 0.00
2.53000 6, 940. 000 17,558. 20
0165 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
1. 02000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 14089- ALTBI D1 ESTI MATE RUN 08/ 25/ 2010
PROJECT: BR 0101- 024 ESTI MATE NO 0008 13: 40: 00

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 607-60116 16 FQOT GATE 3.000 3.000
EACH 0. 000 0. 00
368. 42000 3.000 1, 105. 26
0175 609-60011  CURB TYPE 6 (SECTION M) 1,178. 000 1, 178. 000
LF 0. 000 0. 00
6. 63000 1, 178. 000 7,810. 14
0180 612-00001  *DELI NEATCR (TYPE I) 26. 000 26. 000
EACH 0. 000 0.00
15. 31000 26. 000 398. 06
0185 612-00003  *DELI NEATOR (TYPE I11) 8. 000 8. 000
EACH 0. 000 0. 00
18. 37000 8. 000 146. 96
0190 614-00011  *SIGN PANEL (CLASS 1) 9. 000 9. 000
SF 0. 000 0. 00
15. 31000 9. 000 137.79
0195 614-00012  *SIGN PANEL (CLASS I1) 16. 000 16. 000
SF 0. 000 0.00
20. 41000 16. 000 326. 56
0200 614-01512  *STEEL SI GN SUPPORT (2- | NCH ROUND) ( POST) 24. 000 24. 000
LF 0. 000 0.00
15. 31000 24. 000 367. 44
0205 614-01572  *STEEL SIGN SUPPORT (2-1/2 | NCH ROUND NP-40) ( POST & 13. 000 13. 000
SLI PBASE
LF 0. 000 0.00
40. 82000 13. 000 530. 66
0210 614-80385  *RUMBLE STRI P 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
1. 89000 1, 759. 000 3,324.51
0215 615-00030  EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0.00
1, 052. 63000 2.000 2,105. 26
0220 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0. 000 0.00
1, 157. 89000 2.000 2,315.78



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0008 13: 40: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 621-00425 *DETOUR 1. 000 1. 000
LS 0. 000 0. 00
279, 403. 00000 1. 000 279, 403. 00
0230 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
12, 915. 00000 1. 000 12, 915. 00
0235 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
68, 883. 66000 1. 000 68, 883. 66
0240 627-00005 *EPOXY PAVEMENT MARKI NG 14. 000 14. 000
GAL 0. 000 0. 00
71. 43000 14. 000 1, 000. 02
0245 630-00000  *FLAGG NG 176. 000 150. 000
HOUR 26. 000 583.70
22. 45000 176. 000 3,951. 20
0250 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 198. 000 172. 000
DAY 26. 000 2,520. 44
96. 94000 198. 000 19,194.12
0255 630-00012 *TRAFFI C CONTROL MANAGEMENT 17. 000 15. 000
DAY 2.000 734.70
367. 35000 17. 000 6, 244. 95
0260 630-80002  *FLASH NG BEACON ( SCLAR) 6. 000 6. 000
EACH 0. 000 0. 00
255. 10000 6. 000 1, 530. 60
0265 630-80335  *BARRI CADE (TYPE 3 M A) (TEMPORARY) 4.000 4.000
EACH 0. 000 0. 00
102. 04000 4.000 408. 16
0270 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 20. 000
EACH 0. 000 0. 00
20. 41000 20. 000 408. 20
0275 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 28. 000
EACH 0. 000 0. 00
20. 41000 28. 000 571.48



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0008 13:40: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 4.000
EACH 0. 000 0. 00
20. 41000 4.000 81. 64
0285 630-80348 * CONSTRUCTI ON | NFCRVATI ON SI GN 2.000 2.000
EACH 0. 000 0. 00
306. 12000 2.000 612. 24
0290 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 100. 000 52. 000
EACH 0. 000 0. 00
10. 20000 52. 000 530. 40
0295 630-80380 *TRAFFI C CONE 50. 000 50. 000
EACH 0. 000 0.00
2.04000 50. 000 102. 00
0300 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 365. 280 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0310 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -1, 037.020 -1, 037.020
F A 0. 000 0. 00
1. 00000 -1, 037.020 -1,037.02
0315 700-70016 F/ A FUEL COST ADJUSTMENT 3,494. 730 3,494. 730
F A 0. 000 0.00
1. 00000 3,494. 730 3,494.73
0320 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 477. 220 477. 220
F A 0. 000 0. 00
1. 00000 477. 220 477. 22
0325 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0008 13:40: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70380 F/ A ERCSI ON CONTROL 9, 443. 800 7,211.300
FA 2,232.500 2,232.50
1. 00000 9, 443. 800 9, 443. 80
0425 700-70035 F/ A LI QU DATED DANMAGES -8.000 -8.000
F A 0. 000 0. 00
1, 800. 00000 -8.000 -14, 400. 00
CAT 0200 CURRENT AMI  $ 1, 030, 594.93 $ 6,071.34$ 1,004, 658. 41
CAT NOO300 STRUCTURE M 20-D
0350 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
13, 763. 16000 1. 000 13,763. 16
0355 206-00000 STRUCTURE EXCAVATI ON 4,211. 000 4,211. 000
CcY 0. 000 0.00
7.14000 4,211. 000 30, 066. 54
0360 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2,660. 000 2,660. 000
(924 0. 000 0. 00
22.76000 2,660. 000 60, 541. 60
0365 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 144. 000 144. 000
TON 0. 000 0. 00
19. 96000 144. 000 2,874.24
0370 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 106. 000 106. 000
TON 0. 000 0. 00
89. 03000 106. 000 9, 437.18
0375 502-11489 *STEEL PILING (HP 14X89) 810. 000 810. 000
LF 0. 000 0. 00
55. 61000 810. 000 45, 044. 10



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14089- ALTBI DL ESTI MATE RUN 08/ 25/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0008 13:40: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE M 20-D
0380 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 1, 018. 000 1, 018. 000
LB 0. 000 0.00
2.81000 1, 018. 000 2,860. 58
0385 515-00120 *WATERPROCFI NG ( MEMBRANE) 328. 000 328. 000
SY 0. 000 0. 00
15. 88000 328. 000 5, 208. 64
0390 601-03030 * CONCRETE CLASS D (BOX CULVERT) 1, 042. 000 1, 042. 000
(924 0. 000 0. 00
263. 27000 1, 042. 000 274,327. 34
0395 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 150, 760. 000 150, 760. 000
LB 0. 000 0.00
0. 94000 150, 760. 000 141, 714. 40
0400 606-11020 *BRIDGE RAIL TYPE 10H 158. 000 158. 000
LF 0. 000 0. 00
73. 27000 158. 000 11,576. 66
0420 700-70036 FORCED ACCOUNTS RESTCOCKI NG CF | TEM 1. 000 1. 000
F A 0. 000 0.00
5, 265. 56000 1. 000 5, 265. 56
CAT 0300 CURRENT AMI  $ 602, 680. 00 $ 0.00$ 602, 680. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 631. 58000 1. 000 12, 631.58
0410 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 631. 58000 1. 000 12, 631.58
0415 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 53000 1. 000 2,210.53
CAT 0400 CURRENT AMI  $ 27,473.69 $ 0.00$ 27,473.69

PRQJIECT TOTAL CURRENT AMI $ 1,660, 748.62 $

6,071.34$ 1,634,812.10



